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1. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process,
the technology refreshment services referenced below is hereby incorporated into this
Delivery Order at a fixed price of $20,898.67.

SWR # Subject Amount
XK35 2491 00 |Cable Plant Expansion to B2120 $20,898.67

2. SWR XK35 2491 00
The contractor shall provide the labor (including, but not limited to, engineering,
configuration management, user coordination/scheduling, wiring/cabling and equipment
installation) and materials necessary to install (1) 50-pair copper cable, (1) .500 coax from
the pole in front of B2120 through new conduit to the old section of B2120; remove the
existing fiber cable from B2120 and place through the new conduit to the old section of
B2120 and remove the existing aerial cables after cutover to the new buried cables as
identified in OAQ proposal dated July 23, 2002.

a. The contractor shall perform the following tasks:

1) Remove existing 12-multimode/12 singlemode fiber cable from conduit that feeds
B2120.

2) Install (1) new hand hole on the north side of driveway on conduit where fiber
was removed in item (1) above.

3) Core drill manhole for 4” PVC conduit from pole.

4) Install (1) 4” PVC conduit from pole to existing manhole.

5) Core drill hand hole for 4” PVC and 3” PVC conduits.

6) Install (1) 3” PVC conduit from hand hole to old section of building B2120.

7) Install (1) 3” rigid conduit e/w rigid LB up wall of old section of B2120.

8) Install (1) 100-pair copper cable, (1) .500 coax and (1) 12/12 fiber cable from
pole in front of building thru new conduit to manhole, then thru existing conduit
under driveway to new hand hole, then thru new 3” PVC conduit to old section of
B2120, then up 3” rigid conduit into B2120.

9) Make (1) 100-pair aerial splice in front of B2120 using new 100-pair cable in item
(8) above.

10) Install (1) 100-pair protector e/w 3B1E-W protector units and ground to approved
ground in B2120 and remove existing 25-pair protector.

11) Make (1) 100-pair building splice in B2120 to new 100-pair protector.

12) Terminate 12-multimode/12 singlemode fiber cable into new ST connectors and
place in existing LIU.

13) Install (1) .500 splice connector on .500 coax at pole in front of B2120.

14) Install (1) .500 connector on .500 coax in building to connect to multi-port tap.

15) Test and label new cables in B2120.

16) Place fiber cross connects to reactivate the LAN network and the Video network.

17) Place copper cross connects to reactivate the telephones in B2120.
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b. The contractor shall provide the following material:

375 FT of 100-pair filled copper cable (E-005024DFC)
375 FT of .500 coax (GFE)

100 each protector units 3BB1E-W (105114)

80 FT of 3” schedule 80 PVC conduit

40 FT of 4” schedule 80 PVC conduit

6) 24 each cool cure consumables (142172)

7) 12 each P3020A-Z-125 ST singlemode connectors (157475)
8) 12 each P2020C-C-125 ST multimode connectors (118974)
9) 10 FT of 3” rigid conduit

10) 5 each 710SC1-25 splice module (053938)

11) 3 each 4” PVC couplers

12) 3 each 3” PVC couplers

13) 1 each wall strap (003524)

14) 1 each protector 489ACA1-100 (194849)

15) 1 each precast handhold

16) 1 each 4” 90 degree PVC bend

17)1 each 3" rigid sleeve

18) 1 each 3” PVC connector

19) 1 each 3” rigid electrical LB

20) 1 each 3” rigid 90 degree bend

21) 1 each .500 splice connector (036248)

RSO

c. Schedule: The completion of this effort shall be (6) six weeks after the receipt of a signed
Modification.

3. Part Il “Contract Administration Data”, Iltem 4, is revised as indicated below to incorporate
the increase of $20,898.67 for these infrastructure upgrades:

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 49)

Ordered Seats/Service Levels (Attachment A) $2,873,200.27

Catalog Actuals $190,834.70
Specialized Services $2,850.00
Infrastructure Upgrades $1,096,868.00

Sub-total $4,142,854.30
Less credits ($1,181.83)
Less retainage not earned ($33,473.26)

Sub-total | $4,129,097.88

Seats/Service levels projected through $12,841,388.80
11/30/04

Total Estimated Delivery Order Value: $16,970,486.68
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4. PartV “Technology Infusion (Infrastructure Upgrades)”, ltem 2 is modified to include the
subject infrastructure upgrades. The signed date and completion date will be completed in a

future infrastructure upgrade modification.

Mod. Date Completion Modification
No. Description of Work Signed Date Value
49 XK35 2491 00 Cable Plant Expansion inB2120 $20,898.67

5. Payment Schedule: Invoicing and Payment for this modification will be made in accordance
with Master Contract NAS5-98144, FAR 52.212-4: Commercial ltems (May 1997) (Modified).

6. Reporting requirements: The contractor shall provide monthly status reports to the SSC
Alternate DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum,
installation progress, and potential problem areas.

7. In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all
liability under this delivery order for further equitable adjustments attributable to such facts
or circumstances giving rise to these changes.

8. All other terms and conditions of this Delivery Order remain unchanged and in full force and

effect.
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